CONSTRUCTION UPDATE
of
Lang Ranch Reservoir Improvement Project (CI 5291)

The Construction Notice to Proceed was issued to Advanced Industrial Services, Inc., on November 26, 2018, to rehabilitate the reservoir near your property. Here are some updates on the project status:

• The reservoir interior work is now 80% complete and will be completed by next Friday, April 26. The dehumidifiers which were used during the interior work to prevent rusting and were running 24/7 will be turned off and taken offsite.
• The removal of the exterior coating will continue on April 22 and will be completed on May 18. The reservoir will be completed and back to service by the end of May 2019.
• Due to some lost time during the heavy winter rain season, and the need to complete the work and return the reservoir to service before the hot summer months, the Contractor has started to work Saturdays. There will be NO WORK this coming Saturday, April 20, 2019, but the Saturday work will resume on April 27, and extend through the end of May.
• The Contractor’s access to the construction site has been adjusted to 7:30 a.m. to 6:30 p.m., Monday through Saturday, for the remaining duration of the project. No contractor personnel will be on the project site before 7:30 a.m.
• There will be no loud noise or equipment/machines running before 8:00 a.m. or after 6:00 p.m.
• Trucks will continue to come in and out of the reservoir site for the duration of the project.

Please contact City Project Manager Roner V. del Castillo at (805) 449-2396, or rdelcastillo@toaks.org, for any questions or comments regarding this project. Please also see the project website for more details: www.toaks.org/departments/public-works/construction/lang-ranch-reservoir