

2024 SLURRY SEAL PROGRAM MI 2610 - Preliminary Schedule

July 1, 2024 - Sept 8, 2024

Description	WEEK 1							WEEK 2							WEEK 3				
	Mon 7/8	Tue 7/9	Wed 7/10	Thu 7/11	Fri 7/12	Sat 7/13	Sun 7/14	Mon 7/15	Tue 7/16	Wed 7/17	Thu 7/18	Fri 7/19	Sat 7/20	Sun 7/21	Mon 7/22	Tue 7/23	Wed 7/24	Thu 7/25	Fri 7/26
Notice to Proceed																			
Before Photo & Video																			
Stockpile Move-in																			
Project Area 016																			
Notify		x							x							x			
Post			x						x									x	
Type II REAS		x							x							x			
Striping																			
Project Area 038																			
Notify																	x		
Post																		x	x
Type II REAS																			
Striping																			
Project Area 095																			
Notify																			
Post																			
Type II REAS																			
Striping																			
Project Area 097																			
Notify																			
Post																			
Type II REAS																			
Striping																			
Project Area 103																			
Notify				x						x	x								
Post					x										x	x			
Type II REAS				x	x					x								x	x
Striping																			
Project Area 122																			
Notify				x						x	x							x	
Post	x				x											x			x
Type II REAS					x					x					x			x	x
Striping																			
Project Area 126																			
Notify												x						x	
Post																x			x
Type II REAS																			x
Striping																			
Project Area 127																			
Notify												x						x	
Post																x			x
Type II REAS																			x
Striping																			
Project Area 149																			
Notify	x								x										
Post			x						x								x		
Type II REAS									x							x			
Striping																			
Project Area 150																			
Notify																			
Post																			
Type II REAS																			
Striping																			
Project Area 151																			
Notify																			
Post																			
Type II REAS																			
Striping																			
Project Area 153																			
Notify																			
Post																			
Type II REAS																			
Striping																			
Project Area 207																			
Notify																			
Post																			
Type II REAS																			
Striping																			

2024 SLURRY SEAL PROGRAM MI 2610 - Preliminary Schedule
July 1, 2024 - Sept 8, 2024

Project Area 208																		
Notify																		x
Post																		x
Type II REAS																		
Striping																		
Project Area 226																		
Notify	x							x										
Post			x					x										
Type II REAS	x							x										
Striping																		
Project Area 250																		
Notify																		
Post																		
Type II REAS																		
Striping																		
Project Area 325																		
Notify	x							x							x			
Post			x					x								x		
Type II REAS	x							x							x			
Striping																		
Project Area 363 (Janns Park & Ride)																		
Notify																		
Post																		
Type II REAS																		
Striping																		